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The contents of this report for this month (Data Date: 04/07/2006 ) are as follows:

Projects Added

Projects Deleted

Projects Rescheduled

Design Projects without Construction

The main body of the report. This section contains projects arranged by “Bid Ready” date. Planned Bid Advertisement date is noted above
the comments for each project. The projects without customized schedules are listed as “Projects in the Process of Being Scheduled.” Projects
that are to be constructed by other agencies are listed in the section that follows.

Index This section is sorted by route and begining mile post.

If you need further assistance, have any questions, comments or concerns, or need a hardcopy of the report, please feel free to call us at: (602)
712-7678.
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ACTIVE PROJECT STATUS REPORT
GLOSSARY

“A/C” Actual or Current. If a date appears in the report with an “A” to its right, the date is an actual date. If an

“A” is not present, then the date is the current working view.

Bid Ready- Bid package ready date (Normally, at least 1 month prior to the planned advertisment date)

County Abbreviations:
AP  Apache GH Graham MO
CH Cochise Gl  Gila NA
CN  Coconino LA LaPaz PM
GE Greenlee MA  Maricopa PN

COG -
CPSID -

Data Date -

Date PRB Shifted -
Env Clr -

IGA -

JPA -

Kick-off -

Map/Srv -

Council of Governments

Mohave
Navajo
Pima
Pinal

SC
SW
YU
YV

Santa Cruz
Statewide
Yuma
Yavapai

Four-character key field used by the critical path scheduling system to identify a project

Reflects the status of activities and PRB actions as of the date. Bid Advertisements

are as of the end of the month.

Month and year in which the project was last moved (mm/yy) Date is shown below the 'Bid Shift Arrow'

Environmental Clearance
InterGovernmental Agreement
Joint Project Agreement
Project Kick-off team meeting

Mapping and Survey



MP / BMP -
OSD -

PDC -
Planned B/A -

Planned St | — IV

Program Cost -
R/W Clr -

RTE -

T/C pl -

TBD -

U/R Clr -

Val Analysis -

X->Y

ACTIVE PROJECT STATUS REPORT
GLOSSARY
(continued)

Mile Post / Beginning Mile Post

Optimum Start for Design. This is the latest date on which the design process should begin.
Pre-Design Completion

Planned Bid Award Date

Planned dates for design stages | through IV as determined by the original customized
schedule dates.

The programmed project cost in dollars including construction engineering.
Right-of-Way Clearance

Route

Traffic Control Plans complete

To Be Determined

Utilities and Railroad Clearance

Value Analysis

X — The number of times the project has moved since its original inclusion in the
5-Year Program.

Y — The number of months the project has moved from the original schedule date.



100 SYSTEM PRESERVATION

110 PAVEMENT PRESERVATION

111 STATEWIDE PAVEMENT PRES

112 STATEWIDE MINOR PAVEMENT PRES
113 PREVENTATIVE MAINTENANCE

120 BRIDGE PRESERVATION

121 EMERGENCY REPAIRS

122 MINOR UPGRADES

123 SCOUR RETROFIT

124 SEISMIC RETROFIT

125 BRIDGE REPLACEMENT & REHAB
126 BRIDGE INSPECTION & INVENTORY

130 SAFETY PROGRAM

131 BLUNT END GUARDRAIL REPLACEMENT
132 HAZARD ELIMINATION PROGRAM

133 ROCKFALL CONTAINMENT

134 HIGHWAY RAIL CROSSINGS

140 PUBLIC TRANSIT
141 PUBLIC TRANSIT SUPPORT

150 ROADSIDE FACILITIES
151 REST AREA REHABILITATION
152 LANDSCAPING REHABILITATION

160 OPERATIONAL FACILITIES

161 SIGNAL WAREHOUSE & RPM'S

162 PORT OF ENTRY

163 MECHANICAL, HARDWARE, SOFTWARE
164 SIGN REHABILITATION

165 EMERGENCY REPAIR PROJECTS

RESOURCE ALLOCATION CODES

200 SYSTEM MANAGEMENT

210 DEVELOPMENT SUPPORT
211 DESIGN SUPPORT

212 UTILITIES SUPPORT

213 RIGHT OF WAY SUPPORT
214 ENVIRONMENTAL SUPPORT
215 PLANNING SUPPORT

216 BRIDGE SUPPORT

217 CONTRACT AUDITING

218 PRIMAVERA SUPPORT

220 OPERATING SUPPORT

221 TRAINING

222 WORK ZONE SAFETY

223 OUTDOOR ADVERTISING CONTROL
224 COMMUNITY RELATIONS SUPPORT
225 PRIVATIZATION SUPPORT

226 SIB CAPITALIZATION

227 RISK MANAGEMENT INDEMNIFICATION
228 PROFESSIONAL & OUTSIDE SERVICES
229 PARTNERING SUPPORT

236 FEDERAL TAX EVASION PROGRAM

230 PROGRAM OPERATING CONTINGENCIES

231 DESIGN MODIFICATIONS CONTINGENCY
232 GENERAL CONTINGENCY

233 EMERGENCY PROJECTS CONTINGENCY
234 PROGRAM COST ADJUSTMENTS

235 RIGHT OF WAY ACQUISITION

300 SYSTEM IMPROVEMENT

310 MINOR CAPACITY/ SPOT IMPROVEMENTS

311 DISTRICT MINOR PROJECTS
312 TRAFFIC SIGNALS
313 DISTRICT FORCE ACCOUNT

320 ROADSIDE FACILITIES IMPROVEMENTS
321 STATE PARKS ROADS

322 NEW REST AREAS

323 NEW LANDSCAPING

324 SCENIC, HISTORIC & TOURIST SIGNS
325 STATEWIDE ENHANCEMENT PROJECTS

330 MAJOR CAPACITY/OPERATIONAL
331 SPOT CAPACITY & OPERATIONAL
332 TRAFFIC INTERCHANGE PROGRAM
333 CLIMBING/PASSING LANE PROGRAM
334 ROUTE TURNBACK PROJECTS

335 ITS PROGRAM

340 CORRIDOR IMPROVEMENTS
341 CORRIDOR IMPROVEMENTS




RESOURCE
CODE #'S

111

126 114

132

132

311

311

323

323

323

323

323

335

CPSID

AG1G

IP1H

CR1G

DV1H

GB1H

YU1F

VO1E

VP1E

VRI1E

VS1E

NM1C

HE1G

RTE

60

888

60

999

17

101L

202L

202L

202L

202L

202L

999

Cco

MP

FY 2006

PHOENIX DISTRICT ADVERTISED PROJECTS

TRACS

PROJECT NAME

MA 152.0 H636301C 71ST AVE-GRAND CANAL BRIDGE

MA

MA

SW

MA

MA

MA

MA

MA

MA

MA

SW

0.0

147.2

0.0

224.0

13.0

33.2

36.7

41.3

44.7

54.8

0.0

H665001C

H648601C

H680301C

HX18201C

H619002C

H591303C

H591103C

H591203C

H538103C

H541703C

H660801C

VARIOUS REGIONAL FREEWAYS

US-60 AGUA FRIA RIVER - NEW RIVER

SW THRIE-BEAM GUARDRAIL TRANS

[-17 & CAREFREE HWY INTERCHANGE

SKUNK CREEK TO UNION HILLS

POWER ROAD - ELLIOT ROAD

FRYE RD - POWER ROAD

GILBERT RD - FRYE RD

ARIZONA AVE - GILBERT RD

WILD HORSE PASS TI

STATEWIDE VMS PH 6

TYPE OF WORK

SURFACE IMPROVEMENTS

QUIET PAVEMENT PHASE VI

OLDER DRIVER PROGRAM

CONSTRUCTION

TEMP SIGNAL/RDWAY IMPROVEMENTS

CST AUX LANES

CONSTRUCT LANDSCAPE

CONSTRUCT LANDSCAPE

CONSTRUCT LANDSCAPE

CONSTRUCT LANDSCAPE

CONSTRUCT LANDSCAPE

CONSTRUCT VMS SIGNS

ACTUAL
BID DATE

11/15/2005

10/24/2005

10/06/2005

02/09/2006

09/14/2005

10/06/2005

03/01/2006

01/26/2006

02/09/2006

08/04/2005

10/27/2005

03/30/2006

PROGRAM
COST (K)

$4,036

$10,400

$410

$250

$720

$2,000

$3,700

$6,250

$5,200

$2,641

$1,853

$3,476



FY 2006
PHOENIX DISTRICT ADVERTISED PROJECTS

RESOURCE ACTUAL PROGRAM
CODE #'S CPSID RTE CO MP TRACS PROJECT NAME TYPE OF WORK BID DATE COST (K)
;11 QVi1B 2; MA723.37 H5;201(: POWER RD - UNIVERSITY DR CONSTRUCT ROADWAY 09/06/2005 $147,100
342 PO1F 17 MA 209.9 H644001C CACTUS ROAD CONSTRUCT DUAL LEFT TURN LANES 09/01/2005  $4,400
342 BJIG 60 MA 150.5 H590001C 83RD AVE & PEORIA DES & CST AT-GRADE PED XING 10/20/2005  $1,247
342 RM1E 60 MA 184.0 H664901C GILBERT - POWER CONSTRUCT HOV/SOV LANES 07/22/2005 $70,200

342 QW1B 202L MA 27.9 H578301C UNIVERSITY DR - SOUTHERN AVE CONSTRUCT ROADWAY 08/23/2005 $56,500



PROJECTS ADDED THIS MONTH

PROJECT NAME:
CPS PROJECT NUMBER: TYPE OF WORK: PROJECT COST:
ID: RTE: CO: MP: TRACS: PROJECT MANAGER: COMMENTS: (in thousands) BID READY:



PROJECTS DELETED THIS MONTH

PROJECT NUMBER: PROJECT NAME:

CPS RTE: CO: MP: TRACS: TYPE OF WORK: ORIGINAL
ID: PROGRAM COST: PROJECT MANAGER: COMMENTS: BID DATE:



PROJECTS RESCHEDULED THIS MONTH

PROJECT NUMBER: PROJECT NAME:
CPS RTE: CO: MP: TRACS: TYPE OF WORK:
ID: PROGRAM COST: PROJECT MANAGER: COMMENTS:
DB1G 1-17, 16TH ST - BUCKEYE RD PROJECT RESCHEDULED BY THE
17 MA 194.9 H642301C CONSTRUCT SCREEN WALL PRB.
E $3,035 PROJ MGR: BEASLEY PH: 712-7645
SP1B 600-1-554 SRPMIC BOUNDARY - CAMELBACK PROJECT RESCHEDULED BY THE
101LMA 45.1 H491401C CONSTRUCT LANDSCAPE PRB.
E $6,550 PROJ MGR: MCCALLY PH: 712-7646

BID READY:
RESCHEDULED:
FROM: TO:

MAR 06 APR 06

MAR 06 * MAR 06

* NOTE~ Bid Ready dates can remain the same,
while the Bid Advertisement dates change.



CPS
ID:

GG1H

LC1G

JN1H

HF1H

DESIGN WITHOUT CORRESPONDING CONSTRUCTION

PROJECT NUMBER:
RTE: CO: MP: TRACS:
DIST DESIGN BUDGET: PROJECT MANAGER:

10 MA
E

0.0
$4,620

85 MA 120.0

E

101L MA
E

$989

0.0 H595605D
$400

101L MA 31.0

E

$2,000

PROJCT NAME:
TYPE OF WORK:

303L TO DYSART ROAD
DESIGN
PROJ MGR: MERCADO PH: 712-8689

SR-85, BETWEEN 1-8 & I-10
DESIGN, R/W, & UTILITIES
PROJ MGR: JEREZ PH: 712-7187

RAMP METERING - VARIOUS LOCATIONS
DESIGN RAMP METER PROJECT
PROJ MGR: BARKER  PH: 712-4281

TATUM BLVD - PRINCESS DRIVE
DESIGN HOV LANES
PROJ MGR: MCCALLY PH: 712-7646

COMMENTS:

DISTRICT:

E

FUNDING START

FISCAL
YEAR:

2009

2006

2006

2009



PROJECTS TO BE CONSTRUCTED BY OTHER AGENCIES

PROJECT NAME:
CPS PROJECT NUMBER: TYPE OF WORK: PROGRAM COST:
ID: RTE: CO: MP: TRACS: PROJECT MANAGER: COMMENTS: (in thousands) FY:

FISCAL YEAR: 2006

PHSP PIMA RD, MCDOWELL - VIA LINDA,IGA $2,000 06

101L MA 42.0 H334401C ROADWAY WIDENING
E

FISCAL YEAR: 2009

BALBOA DRIVE $2,000 09
101L MA 53.5 CST MULTI-USE PATH BRIDGE
E NOT ASSIGNED 1

QT1F



CPSID: DISTRICT:

ROUTE:

FEDERAL ID #:
CO: MP: TRACS #:

ARIZONA DEPARTMENT OF TRANSPORTATION

PROGRAM AND PROJECT MANAGEMENT SECTION

*ACTIVE PROJECT STATUS REPORT - DESIGN*

PROJECT NAME:
TYPE OF WORK:

PROGRAM COST:
RESOURCE CODES:

PHOENIX DISTRICT
BID ADVERTISEMENT: DESIGN 09

PROJECT
MANAGER:

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

ELAINE MERCADO

STUDY STARTED.
ADOT PROJECT MANAGER IS NOW ELAINE

GG1H E 303L TO DYSART ROAD $4,620 MERCADO.
10 MA 0.0 DESIGN 602-712-8689
BID ADVERTISEMENT: TBD 06 KHALID ADOT WILL ADMINISTER DESIGN AND
SALAHUDDIN CONSTRUCTION OF THE NEW TI. DESIGN
PE1C E 010-B BULLARD AVE TI $10,000 CONSULTANT SELECTED. PROJECT TO BE
10 MA  127.7 H678001C CONSTRUCT Tl 331 602-712-8620 ﬁg\éﬁRT'SED FOR BIDS ON THE 28TH OF
BID ADVERTISEMENT: TBD 09 ELAINE MERCADO  STUDY STARTED.
GH1H E SR 101L (AGUA FRIA) TO I-17 $68,000
10 MA 1330 CONSTRUCT GNRAL PURPOSE LANES 602-712-8689
BID ADVERTISEMENT: TBD 07 ELAINE MERCADO  DESIGN UNDERWAY.
SO1F E 51ST AVENUE $150
10 MA 1398 CONSTRUCT Tl IMPROVEMENTS 342 602-712-8689
BID ADVERTISEMENT: JUL 06 ELAINE MERCADO  DESIGN UNDERWAY.
SM1FE E 010-B(200) 43RD AVENUE $200
10 MA  140.7 H668901C CONSTRUCT TI IMPROVEMENTS 342 602-712-8689
BID ADVERTISEMENT: MAR 06 KHALID
BALG E 010-C 1-10 / RAY ROAD TI $6,138 SALAHUDDIN
10 MA  160.0 H662701C CONSTRUCT TI IMPROVEMENTS 342 602-712-8620
BID ADVERTISEMENT: TBD 09 JIM ROMERO
EX1C E 010-C SR 202L (SANTAN) TO RIGGS ROAD $42,000
10 MA 1612 H505101C CONST HOV & GEN PURPOSE LANE 341 602-712-7196
BID ADVERTISEMENT: JUN 06 STEVE BEASLEY  DESIGN STARTED. FUNDED BY JPA WITH
CITY OF PHOENIX. STAGE Il SUBMITTAL
HK1H E DIXILETA DRIVE $8,200 WAS 12/12/05.SAME SCHEDULE AS

17 MA 0.0

CONSTRUCT TI

602-712-7645

H617801C /GL1H. STAGE IV SUBMITTAL
3/29/06.



CPSID: DISTRICT: FEDERAL ID #:

ROUTE: CO: MP: TRACS #:

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
*ACTIVE PROJECT STATUS REPORT - DESIGN*

PROJECT NAME:
TYPE OF WORK:

PROGRAM COST:
RESOURCE CODES:

PROJECT
MANAGER:

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

PHOENIX DISTRICT
BID ADVERTISEMENT: JUN 06

STEVE BEASLEY

FINAL SUBMITTAL 1/13/06. AD DELAYED FOR
ADDITIONAL FUNDING. COP TO PROVIDE

DB1G E I-17, 16TH ST - BUCKEYE RD $3,035 EXTRA FUNDS, PROJECT MUST GO
THROUGH PRB PROCESS PER RESOURCE
17 MA 1949 H642301C CONSTRUCT SCREEN WALL 602-712-7645 ADMINISTRATION.
BID ADVERTISEMENT: TBD 07 STEVE BEASLEY
WT1E E 017-A BUCKEYE ROAD, NB ON-RAMP $1,500
17 MA 1988 RAMP IMPROVEMENTS 342 602-712-7645
BID ADVERTISEMENT: TBD 06 ORLANDO JEREZ  PROJECT SUBMITTED TO C&S FOR FINAL
REVIEW.
CT1G E 017-A-513 VARIOUS LOCATIONS $520
17 MA  199.0 H602003C PUMPHOUSE SAFETY UPGRADES PHII 602-712-7187
BID ADVERTISEMENT: TBD 10 STEVE BEASLEY
GK1H E BETHANY HOME RD TO NORTHERN AVE $2,295
17 MA  204.9 DSGN/CONST PED WLKWY ALNG FRTG 602-712-7645
BID ADVERTISEMENT: TBD 07 STEVE BEASLEY  KICKOFF MEETING HELD APRIL 2005.STAGE
Il DESIGN SUBMITTAL 8/1/2005. STAGE Il
PN1F E 017-A PEORIA AVE/CACTUS AVE $5,000 SUBMITTAL WAS 1/6/06.
17 MA  208.9 DRAINAGE IMPROVEMENTS 331 602-712-7645
BID ADVERTISEMENT: TBD 06 STEVE BEASLEY  STAGE IIl DESIGN SUBMITTAL 8/1/2005.
STAGE IV SUBMITTED 1/6/06.
RC1E E 017-A GREENWAY - THUNDERBIRD $4,000
17 MA 2110 DRAINAGE IMPROVEMENTS 341 602-712-7645
BID ADVERTISEMENT: TBD 07 STEVE BEASLEY  DCR AND ENVIRONMENTAL
DETERMINATION COMPLETED. FINAL
RD1E E 017-A SR 101L - CAREFREE HWY (SR 74) $154,000 DESIGNER SELECTED, DESIGN TO BEGIN IN
17 MA 2150 RECONSTRUCT & WIDEN 342 602-712-7645 MAY 06.
BID ADVERTISEMENT: TBD 06 STEVE BEASLEY  CANCELLED. IMPROVEMENTS WILL BE
MADE AS PART OF I-17 WIDENING PROJECT.
PP1FE E DEER VALLEY RD TI $1,911

17 MA 215.9

ADD 2ND WB LT TURN LN,WIDEN AP 342 602-712-7645



CPSID: DISTRICT: FEDERAL ID #:

ROUTE: CO: MP: TRACS #:

ARIZONA DEPARTMENT OF TRANSPORTATION

PROGRAM AND PROJECT MANAGEMENT SECTION

*ACTIVE PROJECT STATUS REPORT - DESIGN*

PROJECT NAME:
TYPE OF WORK:

PROGRAM COST:
RESOURCE CODES:

PHOENIX DISTRICT
BID ADVERTISEMENT: JUN 06

PROJECT
MANAGER:

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

STEVE BEASLEY

DESIGN UNDERWAY. STAGE Il SUBMITTAL
WAS 12/12/05. STAGE IV MARCH 29 '06.

GL1H E JOMAX ROAD TI $14,800
17 MA 2185 H617801C CONSTRUCT NEW TI 602-712-7645
BID ADVERTISEMENT: TBD 07 STEVE BEASLEY  ROUNDABOUT PROJECT CANCELLED.
RESCOPING COMPLETE. WILL REDESIGN TI
Qpic E 017-A SR 74 TI, CAREFREE HIGHWAY $7,700 IMPROVEMENTS.
17 MA 2240 H516101C RECONSTRUCT Tl 331 602-712-7645
BID ADVERTISEMENT: JAN 07 RON MCCALLY FDCR COMPLETE AND DISTRIBUTED 10/05.
FINAL DESIGN UNDERWAY, KICK-OFF MTG.
AX1G E SHEA BLVD - LOOP 101 $47,400 WAS ON 2/21/06. STAGE Il DUE 4/14/06.
51 MA 9.5 H647901C CONSTRUCT HOV LANES 342 602-712-7646 CONSTRUCTION IN FY 07
BID ADVERTISEMENT: JUL 06 HALDUN STAGE IV PLANS WERE SENT 3/16/06. THIS
GUVENEN PROJECT WAS MOVED TO FY09. WE WILL
FC1G E AGUILA TO WICKENBURG SHELVE IT AFTER STAGE IV. WE ARE
60 MA 850 H657301C SYS PRES-RSTOR/REHAB/RESURFACE 602-712-7725 WORKING ON STAGE IV COMMENT
RESOLUTION.
BID ADVERTISEMENT: JUN 06 RICHARD WEEKS
SI1F E 060-B(004)A US-60, WICKENBURG $4,868
60 MA  111.0 H595801C CONST TURN LANES 602-712-8283
BID ADVERTISEMENT: TBD 09 JIM ROMERO
GO1H E 303L(ESTRELLA) - 101L(AGUA FRIA) $24,000
60 MA  138.0 WIDEN ROADWAY 602-712-7196
BID ADVERTISEMENT: TBD 10 JIM ROMERO
GP1H E SR 101L (AGUA FRIA) - MCDOWELL RD $27,165
60 MA 1489 WIDEN ROADWAY 602-712-7196
BID ADVERTISEMENT: TBD 07 JIM ROMERO
PS1F E 060-B 101L - 83RD AVE $4,500
60 MA  148.9 WIDEN ROADWAY 342 602-712-7196



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
*ACTIVE PROJECT STATUS REPORT - DESIGN*

COMMENTS ON FOREST, COE, BLM, IGA

CPSID: DISTRICT: FEDERAL ID #: PROJECT NAME: PROGRAM COST: PROJECT AND TRIBAL CLEARANCES / APPROVAL
ROUTE: CO: MP: TRACS# TYPE OF WORK: RESOURCE CODES: MANAGER: GENERAL COMMENTS
PHOENIX DISTRICT
BID ADVERTISEMENT: TBD 10 KHALID
GO1H E I-10 TO SR 101L (PRICE) $8,000 SALAHUDDIN
60 MA  172.0 CONSTRCT GENERAL PURPOSE LANES 602-712-8620
BID ADVERTISEMENT: TBD 07 KHALID STAGE IV PLANS SUBMITTED JULY 21, 2005.
SALAHUDDIN PROJECT IS ON SCHEDULE. VELUMS ARE
DY1H E 060-C-505 GILBERT RD - POWER RD $4,100 PLOTTED AND AWAITING REPRODUCTION.
60 MA  184.0 H680901C CONSTRUCT LANDSCAPE 602-712-8620 PROJECTED BID DATE SPRING, 2007.
BID ADVERTISEMENT: TBD 06 KHALID INITIAL PA SUBMITTED ON MAY 31, 2005 TO
SALAHUDDIN PRE-DESIGN. COMMENTS RECEIVED ON
RN1E E 060-C HIGLEY ROAD TI $1,300 INITIAL PA. CONSULTANT WORKING ON
60 MA  186.0 CONSTRUCT DUAL LEFT TURN LANES 342 602-712-8620 g:gﬁﬁﬁ@’\‘“ PA IS BEING ROUTED FOR
BID ADVERTISEMENT: TBD 10 BAHRAM DARIUSH
GT1H E US 60 - 303L, MP 13 - MP 15 (EB) $2,000
74 MA 130 CONSTRUCT PASSING LANE 602-712-8427
BID ADVERTISEMENT: TBD 08 BAHRAM DARIUSH
GU1H E 60 - 303, MP 20 - MP 22(EB & WB) $2,000
74 MA 200 CONSTRUCT PASSING LANES 602-712-8427
BID ADVERTISEMENT: DESIGN 06 ORLANDO JEREZ  PRB APPROVED DECREASING THIS ITEM BY
642K. NEW PROGRAMMED AMOUNT IS 347K
LC1G E SR-85, BETWEEN 1-8 & I-10 $989
85 MA  120.0 DESIGN, R/W, & UTILITIES 602-712-7187
BID ADVERTISEMENT: TBD 09 ORLANDO JEREZ
MC1G E MP 149.40 - MP 152.01 $16,200
85 MA  149.4 RECONSTRUCT & WIDEN 602-712-7187
BID ADVERTISEMENT: JUL 06 ORLANDO JEREZ
LS1E E 085-B(008) MC 85 TO SOUTHERN $10,129
85 MA  150.4 H595504C CONSTRUCT ROADWAY 341 602-712-7187



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
*ACTIVE PROJECT STATUS REPORT - DESIGN*

COMMENTS ON FOREST, COE, BLM, IGA

CPSID: DISTRICT: FEDERAL ID #: PROJECT NAME: PROGRAM COST: PROJECT AND TRIBAL CLEARANCES / APPROVAL
ROUTE: CO: MP: TRACS# TYPE OF WORK: RESOURCE CODES: MANAGER: GENERAL COMMENTS
PHOENIX DISTRICT
BID ADVERTISEMENT: TBD 07 ORLANDO JEREZ  CONSULTANT WILL SUBMIT FEE PROPOSAL.
WWLG E SOUTHERN AVE TO I-10 $8,602
85 MA 152 H595514C CONSTRUCT ROADWAY 602-712-7187
BID ADVERTISEMENT: TBD 07 KWI-SUNG KANG
RY1E E -087-B(009) FOREST BOUNDARY - NEW FOUR PEAK $10,500
87 MA  194.0 H521101C SHOULDER WIDENING/MEDIAN 341 602-712-7959
BID ADVERTISEMENT: DESIGN 06 DEBRA BARKER  THIS PROJECT IS SCHEDULED FOR
CONSTRUCTION IN 2007. A KICK OFF
JIN1H E RAMP METERING - VARIOUS LOCATIONS $400 MEETING FOR THE COMBINED PROJECT
101L MA 0.0 DESIGN RAMP METER PROJECT 602-712-4281 WILL BE HELD IN JANUARY.
BID ADVERTISEMENT: TBD 07 DEBRA BARKER  PART OF THIS PROJECT IS BEING DONE
WITH THE L101 HOV WIDENING PROJECT . A
HD1H E 90TH ST TO SR 202L (RED MTN) $8,910 PA IS CURRENTLY UNDERWAY. PA SHOULD
101L MA 0.0 CONSTRUCT EMS 602-712-4281 BE FINALIZED BY MARCH 1ST.
BID ADVERTISEMENT: TBD 08 RON MCCALLY FUTURE PROJECT
SI1E E 101-A I-10 TO MC 85 $3,500
101L MA 0.0 WIDEN ROADWAY 342 602-712-7646
BID ADVERTISEMENT: JUL 06 DEBRA BARKER  STAGE Ill PLANS WERE RECEIVED IN
NOVEMBER, EXTRA SETS ARE AVAILABLE IF
HE1H E 110-117 & 110 - 83RD AVE-101L $2,885 NEEDED. PROJECT STILL ON SCHEDULE
101L MA 2.0 H666601C SYSTM ENHNCMNT-TRFIC MGT &ENGR 602-712-4281 FOR JULY BID.
BID ADVERTISEMENT: MAY 06 RON MCCALLY FINAL DESIGN ON-GOING. STAGE IV
SUBMITTAL WAS 2/15/06. PS&E SUBMITTAL
DG1H E 101-A-516 BETHANY HOME RD, NORTH HALF $15,165 WILL BE MARCH 14TH, WITH
101L MA 5.2 H679501C CONSTRUCT TI 602-712-7646 PLANNED/SCHEDULED BID ADV. DATE OF
MAY 14, 2006.
BID ADVERTISEMENT: TBD 07 RON MCCALLY FUTURE FY PROJECT, BID DATE TBD.
QQ1F E 101-A NORTHERN AVE - 31ST AVE $1,300
101L MA 8.0 DSGN & CNST MEDIAN LANDSCAPING 323 602-712-7646



CPSID: DISTRICT:

ROUTE:

FEDERAL ID #:
CO: MP: TRACS #:

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
*ACTIVE PROJECT STATUS REPORT - DESIGN*

PROJECT NAME:
TYPE OF WORK:

PROGRAM COST:

PHOENIX DISTRICT

BID ADVERTISEMENT: DESIGN 09

RESOURCE CODES:

PROJECT
MANAGER:

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

RON MCCALLY

FDCR DISTRIBUTED TO ADOT TECHNICAL
GROUPS (1/11/06). FUTURE FY PROJECTS.

HE1H E TATUM BLVD - PRINCESS DRIVE $2,000 DESIGN, FY (09)
101L MA  31.0 DESIGN HOV LANES 602-712-7646
BID ADVERTISEMENT: APR 06 RON MCCALLY DESIGN ON-GOING, STAGE IV SUBMITTAL
COMPLETED ON(1/17/06). PS&E SUBMITTAL
QS1F E 64TH STREET TI $18,000 WAS MARCH 14TH,06. PROJECT WILL BE
101L MA  33.5 H624001C CST NEW FREEWAY INTERCHANGE 342 602-712-7646 IDSESLJ*E\;FD TOFY 07, ENVIRONMENTAL
BID ADVERTISEMENT: TBD 07 RON MCCALLY FUTURE FY PROJECT.
SILE E 101-B PRINCESS DR TO 90TH STREET $8,500
101L MA 345 DESIGN & CONSTRUCT FMS 335 602-712-7646
BID ADVERTISEMENT: TBD 07 RON MCCALLY FDCR DISTRIBUTED ON (1/11/06). FINAL
DESIGN CONSULTANT SELECTION
BY1G E PRINCESS DR TO JCT 202L (RED MTN) $76,000 COMPLETE. TARGET NTP IN LATE MARCH,
101L MA 36.0 CONSTRUCT HOV LANES 602-712-7646 06. CONSTRUCTION IN FY 07.
BID ADVERTISEMENT: IGA 06
PHSP E 101-B PIMA RD, MCDOWELL - VIA LINDA,IGA $2,000
101L MA  42.0 H334401C ROADWAY WIDENING 341
BID ADVERTISEMENT: JUN 06 RON MCCALLY IN-HOUSE DESIGN PS&E UPDATED. MAINT.
JPA COMPLETE/NEEDS EXECUTION WITH
SP1B E 600-1-554 SRPMIC BOUNDARY - CAMELBACK $6,550 SRPMIC. ADVERTISE FOR BID IN JUNE.
101L MA 451 H491401C CONSTRUCT LANDSCAPE 323 602-712-7646
BID ADVERTISEMENT: TBD 07 RON MCCALLY
Sosp E 101-B PIMA ROAD EXTENSION $3,634
101L MA 480 H387501C CONSTRUCT ROADWAY 341 602-712-7646
BID ADVERTISEMENT: TBD 08 RON MCCALLY FDCR DISTRIBUTED (1/11/06). FINAL DESIGN
CONSULTANT SELECTED. DRAFT COST
CU1G E 101-C(004) SR 202L (RED MTN) TO BASELINE RD $20,000 PROPOSAL WAS RECIEVED MARCH 1ST, 06,
101L MA  51.0 H693701C CONSTRUCT HOV LANES 602-712-7646 UNDER REVIEW. FUTURE FY PROJECT.



CPSID: DISTRICT:

ROUTE: CO: MP:

FEDERAL ID #:
TRACS #:

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
*ACTIVE PROJECT STATUS REPORT - DESIGN*

PROJECT NAME:
TYPE OF WORK:

PROGRAM COST:
RESOURCE CODES:

PROJECT
MANAGER:

PHOENIX DISTRICT
BID ADVERTISEMENT: IGA 09

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

NOT ASSIGNED

OT1F E BALBOA DRIVE $2,000
101L MA 535 CST MULTI-USE PATH BRIDGE 342 520-620-5417
BID ADVERTISEMENT: NOV 06 ELAINE MERCADO
IH1H E 101-A-517 PRICE FWY @ BASELINE RD
101L MA  55.0 H688401C RECONST OF SEWER SYSTEM 602-712-8689
BID ADVERTISEMENT: TBD 10 RON MCCALLY  FDCR COMPLETED AND DISTRIBUTED ON
(1/11/06). FUTURE FY PROJECT.
HG1H E BASELINE RD TO SR 202L (SANTAN) $28,000
101L MA 550 CONSTRUCT HOV LANES 602-712-7646
BID ADVERTISEMENT: TBD 10 DEBRA BARKER ~ THIS PROJECT IS SCHEDULED FOR APRIL
2006 BID ADVERTISEMENT. BID READY
HH1H E BASELINE RD TO SR 202L (SANTAN) $5,500 DATE IS FEB. 2006.
101L MA 550 DESIGN & CONSTRUCT FMS 602-712-4281
BID ADVERTISEMENT: TBD 06 FARZANA YASMIN  ANTICIPATED BID DATE IS JUNE 1ST,2006.
QVI1F E LOOP 101 GUADALUPE TO LOOP 202 $2,100
101L MA  56.6 H666501C NEW FACILITIES - ENGINEERING 342 602-712-8328
BID ADVERTISEMENT: JUN 07 RON MCCALLY ~ FUTURE FY PROJECT, IF THE ROADWAY
CONSTRUCTION PROJECT IS COMPLETED.
VILE E 153-A SUPERIOR AVE - UNIVERSITY DRIVE $610
153 MA 0.0 CONSTRUCT LANDSCAPE 323 602-712-7646
BID ADVERTISEMENT: TBD 07 RON MCCALLY ~ STAGE Il SUBMITTAL COMPLETE,
10/15/2004. VE STUDY COMPLETE. FINAL
QHSP E 153-A SUPERIOR AVE - UNIVERSITY DRIVE $16,000 DESIGN ON-HOLD, PENDING CITY OF
PHOENIX TRAFFIC STUDY. ESTIMATED
153 MA 0.0 H544001C CONSTRUCT ROADWAY 342 602-712-7646 O eOMBLETTON 6108,
BID ADVERTISEMENT: TBD 09 ELAINE MERCADO ~ SCOPING UNDERWAY.
HY1H E RURAL RD - SR-101 WB $9,000

202L MA 8.0

WIDEN ROADWAY

602-712-8689



CPSID: DISTRICT:

ROUTE: CO: MP:

FEDERAL ID #:
TRACS #:

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
*ACTIVE PROJECT STATUS REPORT - DESIGN*

PROJECT NAME:
TYPE OF WORK:

PROGRAM COST:
RESOURCE CODES:

PROJECT
MANAGER:

PHOENIX DISTRICT
BID ADVERTISEMENT: TBD 09

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

ELAINE MERCADO

SCOPING UNDERWAY.

HZ1H E SR-101L TO GILBERT RD $29,000
202L MA 100 CONST HOV/SOV LANES 602-712-8689
BID ADVERTISEMENT: TBD 09 DEBRA BARKER
IALH E SR-101L TO SR-87 $6,000
202L MA 100 CONSTRUCT FMS 602-712-4281
BID ADVERTISEMENT: JAN 07 ELAINE MERCADO
VL1E E 202-B POWER RD - UNIVERSITY DR $5,400
202L MA 233 CONSTRUCT LANDSCAPE 323 602-712-8689
BID ADVERTISEMENT: NOV 06 ELAINE MERCADO
1K E 202-B-513 UNIVERSITY DR - SOUTHERN AVE
202L MA  27.0 H688901C CONSTRUCT LANDSCAPE 602-712-8689
BID ADVERTISEMENT: JUN 07 ELAINE MERCADO  LANDSCAPE DESIGN CONSULTANT
SELECTION UNDERWAY.
OW1F E 202-B UNIVERSITY DR - SOUTHERN AVE $1,744
202L MA 278 CONSTRUCT LANDSCAPE 323 602-712-8689
BID ADVERTISEMENT: JUN 07 ELAINE MERCADO
OY1F E 202-B-512 US 60 / 202L TI $5,634
202L MA  29.0 H689101C CONSTRUCT LANDSCAPE 323 602-712-8689
BID ADVERTISEMENT: TBD 08 STEVE BEASLEY  DCR DELIVERY DELAYED.
HI1H E HAPPY VALLEY RD TO I-17 (INTERIM) $200,000

303L MA 0.0

CONSTRUCT INTERIM ROADWAY

602-712-7645

BID ADVERTISEMENT: MAR 06

KN1H E

888 MA 0.0 H694501C

QUIET PAVEMENT PH VII
CONSTRUCT QUIET PAVEMENT

STEVE MISHLER

602-712-8678



CPSID: DISTRICT: FEDERAL ID #:

ROUTE: CO: MP: TRACS #:

ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM AND PROJECT MANAGEMENT SECTION
*ACTIVE PROJECT STATUS REPORT - DESIGN*

PROJECT NAME:
TYPE OF WORK:

PROGRAM COST:
RESOURCE CODES:

PROJECT
MANAGER:

PHOENIX DISTRICT
BID ADVERTISEMENT: TBD 07

COMMENTS ON FOREST, COE, BLM, IGA
AND TRIBAL CLEARANCES / APPROVAL
GENERAL COMMENTS

RICHARD WEEKS

PER C&S RECOMMENDATION THIS
PROJECT WILL BE ADVERTISED FOR BID IN

DW1G E 900-A(070) SW NON-INTERSTATE - WSTRN REGION $572 SEPTEMBER 2006.
999 SW 0.0 H598003C SHOULDER RUMBLE STRIPS 602-712-8283
BID ADVERTISEMENT: TBD 07 STEVE MISHLER
GILG E HES -999-A(020) VARIOUS STATEWIDE HIGHWAYS $1,500
999 SW 0.0 H650801C REPLACE BLUNT-END GUARDRAIL 132 602-712-8678
BID ADVERTISEMENT: TBD 06 DEBRA BARKER ~ TRACS FOR THIS PROJECT IS H5956 05C.
SL1F E MAG REGIONWIDE $500
999 MA 0.0 CONSTRUCT RAMP METERS 602-712-4281
BID ADVERTISEMENT: TBD 07 RICHARD WEEKS ~ PER C&S RECOMMENDATION THIS
PROJECT WILL BE ADVERTISED FOR BID IN
DV1G E HES -900-A(069) SW NON-INTERSTATE - NRTHN REGION $314 SEPTEMBER 2006.
999 SW 0.0 H598002C SHOULDER RUMBLE STRIPS 132 602-712-8283
BID ADVERTISEMENT: MAR 06 MANI KUMAR
HELG E S -999-A-505 STATEWIDE VMS PH 6 $3,476
999 SW 0.0 H660801C CONSTRUCT VMS SIGNS 335 602-712-8110



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM & PROJECT MANAGEMNET SECTION
*INDEX SORTED BY ROUTE AND MILEPOST*

INDEX



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM & PROJECT MANAGEMNET SECTION
*INDEX SORTED BY ROUTE AND MILEPOST*

CPSID RTE CO MP
GG1H 10 MA 0.0
PE1IC 10 MA 1277
GH1IH 10 MA 133.0
SO1F 10 MA 139.8
SM1F 10 MA 140.7
BA1G 10 MA 160.0
FX1C 10 MA 1612
HK1IH 17 MA 0.0
DB1G 17 MA 1949
WT1E 17 MA 198.8
CTiG 17 MA 199.0
GK1H 17 MA 2049
PN1IF 17 MA 208.9
RC1E 17 MA 211.0
RD1E 17 MA 215.0
PP1IF 17 MA 2159
GL1H 17 MA 2185
QD1C 17 MA 2240
AX1G 51 MA 9.5
FC1G 60 MA 85.0
SI1F 60 MA 1110
GO1H 60 MA 138.0
GP1IH 60 MA 1489
PS1IF 60 MA 1489
GQIH 60 MA 1720
DY1IH 60 MA 184.0

TRACS #

H678001C

H668901C
H662701C
H505101C

H642301C

H602003C

H617801C
H516101C
H647901C
H657301C
H595801C

H680901C

PROJECT #

PROJECT NAME
303L TO DYSART ROAD
BULLARD AVE TI
SR 101L (AGUA FRIA) TO I-17
51ST AVENUE
43RD AVENUE
I-10 / RAY ROAD TI
SR 202L (SANTAN) TO RIGGS ROAD
DIXILETA DRIVE
17, 16TH ST - BUCKEYE RD
BUCKEYE ROAD, NB ON-RAMP
VARIOUS LOCATIONS
BETHANY HOME RD TO NORTHERN AVE
PEORIA AVE/CACTUS AVE
GREENWAY - THUNDERBIRD
SR 101L - CAREFREE HWY (SR 74)
DEER VALLEY RD Tl
JOMAX ROAD TI
SR 74 Tl, CAREFREE HIGHWAY
SHEA BLVD - LOOP 101
AGUILA TO WICKENBURG
US-60, WICKENBURG
303L(ESTRELLA) - 101L (AGUA FRIA)
SR 101L (AGUA FRIA) - MCDOWELL RD
101L - 83RD AVE
I-10 TO SR 101L (PRICE)
GILBERT RD - POWER RD

TYPE OF WORK BID READY FISCAL YR
DESIGN DESIGN FY 09 2009
CONSTRUCT Tl TBD FY 06 2006
CONSTRUCT GNRAL PURPOSE LANES ~ TBD FY 09 2009
CONSTRUCT TI IMPROVEMENTS TBD FY 07 2007
CONSTRUCT TI IMPROVEMENTS JUN 06 2007
CONSTRUCT TI IMPROVEMENTS MAR 06 2006
CONST HOV & GEN PURPOSE LANE TBD FY 09 2009
CONSTRUCT Tl JUN 06 2006
CONSTRUCT SCREEN WALL APR 06 2006
RAMP IMPROVEMENTS TBD FY 07 2007
PUMPHOUSE SAFETY UPGRADES PHII  TBD FY 06 2006
DSGN/CONST PED WLKWY ALNG FRTG TBD FY 10 2010
DRAINAGE IMPROVEMENTS TBD FY 07 2007
DRAINAGE IMPROVEMENTS TBD FY 06 2006
RECONSTRUCT & WIDEN TBD FY 07 2007
ADD 2ND WB LT TURN LN,WIDEN AP TBD FY 06 2006
CONSTRUCT NEW TI JUN 06 2006
RECONSTRUCT Tl TBD FY 07 2007
CONSTRUCT HOV LANES JAN 07 2007
SYS PRES-RSTOR/REHAB/RESURFACE  JUN 06 2007
CONST TURN LANES MAY 06 2006
WIDEN ROADWAY TBD FY 09 2009
WIDEN ROADWAY TBD FY 10 2010
WIDEN ROADWAY TBD FY 07 2007
CONSTRCT GENERAL PURPOSE LANES TBD FY 10 2010
CONSTRUCT LANDSCAPE TBD FY 07 2007



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM & PROJECT MANAGEMNET SECTION
*INDEX SORTED BY ROUTE AND MILEPOST*

CPSID

RN1E
GT1H
GU1H
LC1G
MC1G
LS1E
WW1G
RY1E
JN1H
HD1H
SI1E
HE1H
DG1H
QQIF
HF1H
QS1F
SJ1E
BY1G
PHSP
SP1B
S9SP
CU1G
QTIF
HG1H
HH1H
IH1H
QVIF

RTE

60
74
74
85
85
85
85
87
101
101
101
101
101
101
101
101
101
101
101
101
101
101
101
101
101
101
101

Cco

MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA

MP

186.0
13.0
20.0

120.0

149.4

150.4

152

194.0

0.0
0.0
0.0
2.0
5.2
8.0
31.0
335
34.5
36.0
42.0
45.1
48.0
51.0
53.5
55.0
55.0
55.0
56.6

TRACS #

H595504C
H595514C
H521101C

H666601C
H679501C

H624001C

H334401C
H491401C
H387501C
H693701C

H688401C
H666501C

PROJECT #

-087-B(009)

PROJECT NAME

HIGLEY ROAD TI
US 60 - 303L, MP 13 - MP 15 (EB)

60 - 303, MP 20 - MP 22(EB & WB)

SR-85, BETWEEN I-8 & 1-10

MP 149.40 - MP 152.01

MC 85 TO SOUTHERN
SOUTHERN AVE TO I-10

FOREST BOUNDARY - NEW FOUR PEAKS
RAMP METERING - VARIOUS LOCATIONS
90TH ST TO SR 202L (RED MTN)
I-10 TO MC 85

110-117 & 110 - 83RD AVE-101L
BETHANY HOME RD, NORTH HALF
NORTHERN AVE - 31ST AVE

TATUM BLVD - PRINCESS DRIVE

64TH STREET Tl
PRINCESS DR TO 90TH STREET
PRINCESS DR TO JCT 202L (RED MTN)
PIMA RD, MCDOWELL - VIA LINDA IGA
SRPMIC BOUNDARY - CAMELBACK
PIMA ROAD EXTENSION

SR 202L (RED MTN) TO BASELINE RD
BALBOA DRIVE

BASELINE RD TO SR 202L (SANTAN)
BASELINE RD TO SR 202L (SANTAN)
PRICE FWY @ BASELINE RD

LOOP 101 GUADALUPE TO LOOP 202

TYPE OF WORK

CONSTRUCT DUAL LEFT TURN LANES
CONSTRUCT PASSING LANE
CONSTRUCT PASSING LANES
DESIGN, R/W, & UTILITIES
RECONSTRUCT & WIDEN
CONSTRUCT ROADWAY

CONSTRUCT ROADWAY

SHOULDER WIDENING/MEDIAN
DESIGN RAMP METER PROJECT
CONSTRUCT FMS

WIDEN ROADWAY

SYSTM ENHNCMNT-TRFIC MGT &ENGR
CONSTRUCT TI

DSGN & CNST MEDIAN LANDSCAPING
DESIGN HOV LANES

CST NEW FREEWAY INTERCHANGE
DESIGN & CONSTRUCT FMS
CONSTRUCT HOV LANES

ROADWAY WIDENING

CONSTRUCT LANDSCAPE
CONSTRUCT ROADWAY

CONSTRUCT HOV LANES

CST MULTI-USE PATH BRIDGE
CONSTRUCT HOV LANES

DESIGN & CONSTRUCT FMS
RECONST OF SEWER SYSTEM

NEW FACILITIES - ENGINEERING

BID READY FISCAL YR
TBD FY 06 2006
TBD FY 10 2010
TBD FY 08 2008
DESIGN FY 06 2006
TBD FY 09 2009
JUN 06 2007
TBD FY 07 2007
TBD FY 07 2007
DESIGN FY 06 2006
TBD FY 07 2007
TBD FY 08 2008
APR 06 2007
MAY 06 2006
TBD FY 07 2007
DESIGN FY 09 2009
APR 06 2006
TBD FY 07 2007
TBD FY 07 2007
IGA FY 06 2006
MAR 06 2006
TBD FY 07 2007
TBD FY 08 2008
IGA FY 09 2009
TBD FY 10 2010
TBD FY 10 2010
NOV 06 2007
TBD FY 06 2006



ARIZONA DEPARTMENT OF TRANSPORTATION
PROGRAM & PROJECT MANAGEMNET SECTION
*INDEX SORTED BY ROUTE AND MILEPOST*

CPSID

QHSP
VJ1E
HY1H
HZ1H
IALH
VL1E
l11H
QW1F
QY1F
HJ1H
KN1H
DV1G
SL1F
HE1G
GI1G
DW1G

RTE

153
153
202
202
202
202
202
202
202
303
888
999
999
999
999
999

Cco

MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
MA
SW
MA
SW
SW
SW

MP

0.0
0.0
8.0
10.0
10.0
23.3
27.0
27.8
29.0
0.0
0.0
0.0
0.0
0.0
0.0
0.0

TRACS #

H544001C

H688901C

H689101C

H694501C
H598002C

H660801C
H650801C
H598003C

PROJECT #

HES -900-A(069)A

S -999-A-505

HES -999-A(020)A

PROJECT NAME

SUPERIOR AVE - UNIVERSITY DRIVE
SUPERIOR AVE - UNIVERSITY DRIVE
RURAL RD - SR-101 WB

SR-101L TO GILBERT RD

SR-101L TO SR-87

POWER RD - UNIVERSITY DR
UNIVERSITY DR - SOUTHERN AVE
UNIVERSITY DR - SOUTHERN AVE

US 60/ 202L TI

HAPPY VALLEY RD TO I-17 (INTERIM)
QUIET PAVEMENT PH VI

SW NON-INTERSTATE - NRTHN REGION
MAG REGIONWIDE

STATEWIDE VMS PH 6

VARIOUS STATEWIDE HIGHWAYS

SW NON-INTERSTATE - WSTRN REGION

TYPE OF WORK

CONSTRUCT ROADWAY
CONSTRUCT LANDSCAPE
WIDEN ROADWAY

CONST HOV/SOV LANES
CONSTRUCT FMS

CONSTRUCT LANDSCAPE
CONSTRUCT LANDSCAPE
CONSTRUCT LANDSCAPE
CONSTRUCT LANDSCAPE
CONSTRUCT INTERIM ROADWAY
CONSTRUCT QUIET PAVEMENT
SHOULDER RUMBLE STRIPS
CONSTRUCT RAMP METERS
CONSTRUCT VMS SIGNS
REPLACE BLUNT-END GUARDRAIL
SHOULDER RUMBLE STRIPS

BID READY

TBD FY 07
MAY 07
TBD FY 09
TBD FY 09
TBD FY 09
DEC 06
OCT 06
MAY 07
MAY 07
TBD FY 08
FEB 06
TBD FY 07
TBD FY 06
MAR 06
TBD FY 07
TBD FY 07

FISCAL YR

2007
2007
2009
2009
2009
2007
2007
2007
2007
2008
2006
2007
2006
2006
2007
2007



http://www.azdot.gov/Highways/ppms/



